
CITY OF STANWOOD 
CITY COUNCIL SPECIAL MEETING 

City Council Workshop 
Thursday, March 24, 2022- 5:00 p.m. 

This meeting will be conducted by telephone and online via Zoom, 
Connection information will be posted on City Website—

https://www.stanwooodwa.org 

AGENDA 

1. City Hall and Police Station Capital Planning
2. Ovenell Long Term Capital Planning
3. Adjourn



CITY OF STANWOOD 
COUNCIL AGENDA STAFF REPORT 

ITEM NUMBER: 

DATE: 

SUBJECT:  

CONTACT PERSON: 

ATTACHMENTS:  

1

March 24, 2022, Work session 

Civic Campus Discussion 

Patricia Love, Community Development Director 

A – Civic Campus Project History 
B – Current Civic Campus Options and Cost Estimates 

PURPOSE 
The purpose of this agenda item is for continued Council discussion on the civic campus 
development project.  

BACKGROUND 
The Stanwood City Council has been discussing some form of civic campus project since 
2005.  The primary motivation for this discussion has been to relocate essential services 
out of the floodplain so that basic city services could continue during a flood event.  Our 
local FEMA representative has confirmed that a police station is an essential facility, but 
city halls are not.     

The existing police station can remain downtown, however if we are to relocate or build a 
new police station, it needs to be outside of the floodplain.  The City Council has discretion 
to determine where to locate city hall and the associated council chambers.   

The Downtown Master Plan envisions a city campus in the downtown Central District area 
while emergency management policies recommend moving governmental buildings out 
of the floodplain to maintain continuation of service during flood events.  In response to 
these two conflicting policies, the previous Council considered three general siting 
approaches: 
 Move the civic campus, including police and city hall, up the hill to city owned

property on 72nd Avenue by Church Creek Park;
 Consider a combined city hall and police station in the Stanwood Commons

Building (9642-270th Street) which was built above the floodplain; and
 Consider the Stanwood Commons Building site for city hall with a detached police

station.

A feasibility report was prepared on the Stanwood Commons Building in September of 
2021 and Council was briefed on the pros/cons of each option noted above with 
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associated cost estimates.  The project was shortly thereafter put on pause due to the 
city administer transition, a pending new Mayor, and the November council elections.  
 
ANALYSIS 

Fiscal Impact  
The 2021 feasibility analysis showed that either site, 72nd Avenue or the Stanwood 
Commons Building, can accommodate the city’s needs.  Exhibit B shows the site options 
that have been considered from 2019 - 2021.  Below is a summary of the options 
considered by the previous Council: 
 
Site Location Design Concept Cost 
72nd Avenue Combined City Hall, Council Chambers, Archives 

and Police Station 
 

$15.7M 
 

72nd Avenue Combined City Hall, Council Chambers, Archives 
and Police Station with Park Expansion 
(Additional Acre) 
 

$17.3M - 
$18.6M 

72nd Avenue Police Station, Council Chambers and Achieves 
Only 
 

$10.2M 
 

City Hall 
Renovation 

Kitchen, Bathroom, and Office Renovations 
(Limited to 50% Building Valuation Every Two 
Years – 2022 Building AV = $445,400; An 
appraisal can be used to determine value.) 
 

$250K –  
$676K 

Stanwood 
Commons 
Building 
 

Building Renovations City Hall, Council 
Chambers and Achieves with Stand Alone Police 
Station  

$26.7M - 
$28.7M 

Police Station 
Remodel (New 
Option) 

Remodel Police Station and Archives up to 50% 
of Assessed Value or Building Appraisal. (2022 
AV =$369,000) 

$184K 

 

Fund(s):  

Amount: 
$ 
$ Project Estimate:  $ 

Budget Authorized 
[ ] Yes  [   ] No 

Amendment Required 
[   ] Yes  [  ] No 
[  ] Monitor 

 
 
RECOMMENDATIONS 
 

Staff Recommendation: 
 Staff is looking for direction from Council on how to proceed.   

 
Committee/Board Recommendation: 

 N/A; Full Council Discussion  
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Exhibit A 
Civic Campus Project 

Project History 
 
The following is a general timeline of the major milestones regarding replacement of or renovation of 
the police station and/or city hall.   
 

Date Action 
2005 The city adopted the Stanwood “Annex” of the Snohomish County Hazard Mitigation 

Plan.  At that time, the city identified “relocating city hall out of the floodplain” as 
the number one action to mitigate the potential impacts of flooding.   
 

2007 A land use feasibility study was completed for a “Civic Commons” project. [Property 
on 92nd Avenue east of the Heritage Park Wetland] 
 

2008 Facility Assessment; police station and city hall fell into the replace or total 
renovation category due to age, location, and non-compliance with current codes. 
 

2011 Discussion regarding existing policies and code changes: 2011 Adopted Policy: 
• City Hall/Municipal function to be located in the Central Commons Area 

located between the two historic nodes of downtown. 
• Downtown Vision to be broader than retail/service function: to be the core 

of the community. 
• City Hall development/relocation to be an integral part of downtown 

revitalization and is necessary and important to make downtown the core of 
the community. 

• Downtown Master Plan policy sites city hall in the downtown area with 
strong support for the Downtown Central District. 

• Zoning at the time restricted city hall to Civic Commons Overlay area which 
no longer exists. 
 

2014 Cost estimates to raise city hall to meet floodplain regulations:  approximately $665 
M - $1 M, plus design and engineering costs which could raise the cost up to around 
$1.5 million. 
 

2014 City evaluated 10 properties in both the downtown and uptown area for relocation 
of city hall and the police station. 
 

2015 Facility needs assessment: combined police and city hall would need approximately 
17,000 square feet and cost around $7.2 million. 
 

2015 Adoption of Downtown Master Plan and associated code amendments with 
direction to encourage keeping city hall in the downtown area as the “heart and core 
of the community”. 
 

2015 Major construction improvements to city hall and the police station conducted.  
  

ATTACHMENT A 
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2016 Applied for Commerce Grant to purchase land outside of the floodplain for new 
police station / city hall to be commonly known as the Stanwood Civic Campus 
project. 
 

2018 Purchased 1.25 acres on 72nd Avenue for the Civic Campus 
 

2019 RFP and hired Mackenzie to begin preliminary designs of the Civic Campus on 72nd 
Avenue; a Steering Committee was assembled and included a number of community 
stakeholders; existing city hall HVAC improvements were complete 
 

2020 Civic Campus put on hold due to the global pandemic (Covid-19) 
 

Feb 2021 Civic Campus project reengagement session with City Council; Request to consider 
alternative downtown options for civic campus or city hall. 
 

March 2021 Council considered five options:  
 Option A: Civic Campus on 72nd Avenue Property 
 Option B: Police Station / Council Chambers on 72nd Avenue Property 
 Option C: Maintain Existing City Hall with Improvements 
 Option D: Build a Separate Council Chambers at City Hall Park 
 Option E: Other Downtown Locations 
 

April 2021 Council authorized staff to prepare a due diligence analysis on the Stanwood 
Commons Building in downtown. 
 

August 2021 Due diligence report on Stanwood Commons Building was presented to Council.  
 

September 
2021 

Project paused due to: city administer transition, new Mayor starting in November, 
and council elections in November.  
 

March 2022 Council worksession to discuss next steps. 
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Exhibit B 
Civic Campus Project 

Civic Campus Project Options 
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       CITY OF STANWOOD 
COUNCIL AGENDA STAFF REPORT 

ITEM NUMBER: 

DATE: 

SUBJECT:  

CONTACT PERSON: 

ATTACHMENTS:  

PURPOSE 
The purpose of this special meeting worksession item is for Council discussion regarding 
the Ovenell Park environmental study findings and future development options. 

BACKGROUND 
Ovenell Park was purchased in 2014 with Conservation Futures Funds from Snohomish 
County and is subject to a conservation easement which restricts active recreation on the 
site.  The intent of the conservation easement is to preserve the long-term natural and 
open space of the property.  Allowed uses and development conditions include: 
 Passive park uses are allowed including trails, interpretive centers, viewpoints,

picnicking, non-motorized boat launch, access, restrooms, playgrounds and
restoration projects.

 Active recreational improvements are prohibited including ball fields, use by
motorized vehicles, swimming pools and recreation centers.

 Existing buildings may remain, be maintained, and used for only permitted uses
consistent with the conservation easement. Buildings may not be enlarged.

 No new buildings may be added to the property.
 Site development is limited to 10% new impervious area.

In 2016 the City adopted the Ovenell Park and Hamilton Landing Master Plan after an 
extensive public engagement process.  General components of the Ovenell Master Plan 
included: 
 Wetland and shoreline restoration
 Boardwalks, trails and a viewing tower
 Non-motorized boat launch and dock
 Orchard and demonstration garden behind the old homestead
 Interpretive center
 Event barn and indoor/outdoor vendue for local events
 Picnic and playground areas

2

March 24, 2022 

Ovenell Park and Park Development Discussion 

Patricia Love, Community Development Director 

A – Ovenell Conservation Easement 
B – Ovenell / Hamilton Master Plan 
C – Revised Ovenell Wetland Study 
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 Multi-purpose community space including restrooms, kitchen and meeting space
 Open grass area / amphitheater
 FFA / 4H program space
 Office space for future Stanwood Parks Department
 Access and parking lot

Below is the graphic showing the conceptual plan incorporating all of the above listed site 
amenities. 

Six years has passed since the adoption of this Master Plan.  Conversations with 
Burlington Norther Railroad has resulted in their lack of support for access across the 
railroad spur or the potential to convert the spur line to trails.  In addition, an updated 
critical areas report was necessary as the old report was out of date.   

Confluence Environmental was hired to update the critical areas evaluation with regard 
to wetlands, streams / ditches, shorelines and associated buffers in accordance with 
current environmental regulations. Their findings confirmed the presence of the large 
shoreline and upland wetland shown on the master plan. Their evaluation also found two 
new smaller wetlands and classified the “ditches” as “Type F Streams” which means they 
are state regulated as they are known to be used by fish or meet the physical criteria to 
be potentially used by fish.  Current buffer requirements were then applied to the identified 
critical areas.  
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A ROUGH comparison overlay of the master plan with the critical areas evaluation shows 
less available usable land area than originally anticipated. The playground area, buildings 
and entrance from SR 532 are generally unaffected by critical areas or buffers.  The 
remaining park elements have some form of critical area or buffer impacts.  The board 
walks, docks, gardens and parking lots would be subject to the 10% impervious area 
limitation.  

Another pending issue with Ovenell Park is the replacement of the old barn. Several years 
ago the city had the old dilapidated barn burned as a training exercise for the Fire District. 
The original conservation easement states that all demolished buildings may be rebuilt 
within the same footprint and size within 18 months of demolition. If the structures are not 
rebuilt, that portion of the property is then permanently converted to open space. The 
Conservation District however, agreed to allow the city to rebuild a new barn structure if 
it was done prior to November 14, 2026.  According to the master plan, the “event barn” 
is planned to be rebuilt into an event space for small concerts, family reunions, weddings 
and other events.  If the barn is important to the Council, design and funding of the barn 
needs to start now as there is limited time before the permission to rebuild expires.   
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In summary, if the Council would like to move forward with the master plan as originally 
planned, the following actions would be needed: 
 Reengage conversations with Burlington Northern Railroad to obtain an access

easement over rail spur;
 Calculate the maximum amount of new impervious area allowed to determine

parking lot and board walk sizes;
 Consider removing some impervious area to accommodate parking lot and other

site amenities;
 Relocate site features to avoid wetland and buffer impacts as much as possible;
 Apply buffer averaging and reduction regulation options as much as possible;
 Begin working on the barn replacement plan and funding;and/or
 Prepare a mitigation plan acceptable to the Corp of Engineers and Department of

Ecology for in-water, wetland and buffer impacts.

MEETING DISCUSSION 
The purpose of this meeting is to discuss future park planning efforts: 

1. Move forward with park planning efforts at Ovenell Park; or
2. Delay Ovenell Park planning to a future date; or
3. Focus resources on implementing the Heritage Park and Church Creek Park

Master Plans;
4. Prepare a plan to open Ovenell Park to the public based on guidance from the

City’s risk pool representative regarding public safety; and/or
5. Other?
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Ovenell Park & Hamilton Landing Master Plan 
Adopted June 23, 2016 

Resolution No. 2016-16 

Respectfully Prepared by Theresa Metzger, IRIS Consulting

ATTACHMENT B
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2 INTRODUCTION 

Welcome to the Master Plan for Ovenell Park and Hamilton Landing. The development of this plan has been an intensely 
collaborative effort utilizing the expertise of City Staff, Technical Advisors, Community Advisors, Expert Resources and – very 
importantly – community input.  

Both of these parks were purchased with Conservation Futures Grants from Snohomish County in recognition of their ability to 
provide unique opportunities to increase access to passive recreation activities (walking, kayaking, and bird watching); improve 
estuary habitat; educate residents and visitors; protect an important part of the Puget Sound ecosystem; and preserve the Ovenell 
dairy farm and Hamilton Lumber site which are important parts of Stanwood’s history. 

Visitors and new residents are barely aware of the river that was the commercial connection for new farmers and businesses in the 
lower Stillaguamish River Valley from the late 1800s. Indeed, they can only see the Stillaguamish River in the distance as they ride 
over the bridge on State Route 532. 

Because both properties are located just off 
SR 532, at the confluence of the Old 
Stillaguamish Channel and Skagit Bay, they 
provide a chance for residents and visitors to 
reconnect with the river estuary system that 
is such an important part of Stanwood’s past, 
present and future. In addition, use of the 
properties for passive recreation and public 
access is an opportunity to meet the 
preservation goals of the shoreline master 
plan and Port Susan Stewardship Area. 
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3 EXECUTIVE SUMMARY 

The purpose of this Master Plan is to: 
• Provide community input and guidance

to City Staff for the development of
Ovenell Park and Hamilton Landing.

• Create the necessary framework for
grant applications.

• Develop a support team who can
provide advice on the ongoing
development and operation of Ovenell
Park.

The future benefits of Ovenell Park and 
Hamilton Landing are multi-fold and fall into the 
recurring Master Plan themes of Nature, History 
and Community.  Enhancing wildlife, wetland 
and shoreline habitats; ensuring the 
preservation of these  important landmarks of 
the region’s history; preserving public access to the Old Stillaguamish River Channel and estuary system - along with providing much-
needed community gathering, recreational and educational opportunities - are all outcomes that can be expected as these unique 
parks are developed. 
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4 COMMUNITY & TECHNICAL INPUT 

Community and Technical Input have both been cornerstones during the development of this Master Plan, as shown in the 
Organization Structure below.  

• The Community Advisory Committee
provided a forum for community input as
well as guidance to City Staff for the
development of Ovenell Park and Hamilton
Landing. The committee consisted of 26
members and met 9 times for a minimum of
two hours each time. All told, this represents
over 300 hours of volunteer effort.

• The Technical Advisory Committee from
regional and state agencies met three times
at strategic points to review the contents of
the plans. Their input was invaluable and
provided expert direction.

• Community Open Houses were also a key feature of developing this Master Plan. Four Open
Houses engaged the public and neighboring landowners and businesses. Approximately 120
attendees provided over 60 comments suggestions. The Open Houses provided excellent
feedback and also resulted in increased engagement that produced additional Community
Advisory members as well as participants who are interested in helping the parks come to
fruition. Open House Feedback is included in in Appendix A. A workshop was also held with elected
officials to ensure their feedback and questions were received – along with regular updates at
Planning Commission and City Council meetings.
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5  REGIONAL CONSIDERATIONS 
Prior to developing the plans for these parks, a review of the plans for the surrounding areas was conducted. This crucial step 
ensured that the Master Plans for Ovenell and Hamilton leveraged the unique opportunities available as a result of increased 
estuary habitat alongside both parks. In addition, these sites offer excellent opportunities for adding to the Cascade Marine Trail. 
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6 OVERALL TECHNICAL CONSIDERATIONS 

Once the potential of the surrounding areas was understood, a review of the restrictions placed on both properties was conducted. 
The following reviews were conducted for both properties. Additional assessments were conducted for Ovenell Park and are 
included in that section. 

6.1 SNOHOMISH COUNTY CONSERVATION FUTURES GRANT CONSIDERATIONS 

As mentioned in the Introduction, both of these properties were purchased with Conservation Futures Grants from Snohomish 
County. Therefore, Conservation Easements have been placed on both properties in order to “assure that the Protected Property 
will be retained forever in its natural and open space condition and to prevent any use of the Protected Property that will 
significantly impair or interfere with the Conservation Values.”. 

 In practical terms, this means that Passive Uses are allowed such as trails, interpretive and farmers market centers, boat 
launches for non-motorized boats and habitat enhancement while Active Uses such as ball fields and use by motorized vehicles 
are not allowed. In addition, the following Building Restrictions were taken in consideration: 

• Current buildings may  be maintained, repaired, replaced, remodeled, upgraded, demolished and/or rebuilt, but
footprints cannot enlarged or increased.

• New buildings, structures, improvements or equipment of any kind (other than passive improvements) are prohibited.
• If at any time a structure is demolished, and restoration or rebuilding is not started within eighteen (18) months, and the

structure’s area is returned to natural and open space, no building can then be constructed in that location.
• Any construction, expansion, repair or other development activity is prohibited that would result in more than ten

percent (10%) of the area, exclusive of existing structures, being covered with impervious surfaces, including, without
limitation, asphalt, concrete, gravel, buildings, or ponds.

6.2 ENVIRONMENTAL & ARCHEOLOGICAL ASSESSMENTS 

A Phase 1 Environmental Assessment was conducted for both properties and concluded that  
“No recognized environmental conditions, controlled recognized environmental conditions or historical recognized environmental 
conditions were identified for the subject property.” 
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Comparable Park Tours 
 
Sept 25, 2015 Bonhoeffer Gardens 

Stanwood   
October 16, 2015 Padilla Bay National 

Estuarian Research 
Preserve  
Mount Vernon  

 October  19, 2015 Jennings Park 
Marysville   

October 21, 2015 River Meadows Park  
Arlington 

7 COMPARABLE PARK TOURS 

An important step towards developing the Master Plans for these two properties 
was to conduct a series of tours of Comparable Parks. Members of the 
Community Advisory Committee, along with City Staff and the Consulting Team, 
toured four regional parks which were selected based on meeting all of the 
following criteria: 

• Water Frontage 
• Wetlands 
• Public Buildings 
• Former Farm 
• Passive Recreation 

 
Up to six Community Advisory members attended each tour, which were hosted 
by the directors of each park. A site visit checklist was used, and photographs and 
notes were taken to capture important park features. Detailed results are included in 
Appendix B.  
 
The results of these tours cannot be overstated. Along with motivating all of the attendees, the tours provided a wealth of 
information regarding “lessons learned” for planning, implementing and operating. This crucial information was referenced 
throughout the Master Planning Process. 
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8 GUIDING PRINCIPLES & PRIORITY USES 

 

Once the Comparable Parks tours were 
completed, the resulting information was 
collated and separated into two categories:  

• Advice/Lessons Learned: 
instrumental in developing the 
Ovenell & Hamilton Guiding 
Principles 

• Park Uses:  the basis for identifying 
potential community uses of Ovenell 
Park and Hamilton Landing  

The Guiding Principles and the Prioritized 
Uses were developed together using the 
collaborative process shown to the right. 
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Connect with Nature, History and Community at 
Ovenell Park and Hamilton Landing! 

Two Riverfront Parks That: 

• Celebrate and preserve Stanwood’s cultural, 
historical and environmental heritage 

• Connect to the vibrant wildlife and recreation of the 
Stillaguamish River and surrounding habitats 

• Provide a variety of event and gathering spaces for 
Stanwood, Camano Island and neighboring 
communities  and families  

• Offer recreational and educational opportunities for 
all ages, abilities and seasons 

• Are maintained through community partnerships and 
programs - and are designed for safety, low 
maintenance and low operating costs 

 

8.1 GUIDING PRINCIPLES: NATURE, HISTORY & COMMUNITY 

The Community Advisory Committee, in conjunction with City 
Staff, developed the Guiding Principles for Ovenell Park and 
Hamilton Landing during several energetic brainstorming 
sessions. The results clearly showed that community priorities 
for these two parks fell into the following Nature, History and 
Community categories: 

• Education/Heritage 
• Wildlife/Wetlands/Nature 
• River 
• Connectivity 
• Community 
• Accessibility 
• Financial & Energy Sustainability 
• Safety 

 
The evolution of the Guiding Principles is included in Appendix C, 
with the final Guiding Principles shown to the right. These 
principles were instrumental in forming the initial concepts for 
both Master Plans and were referenced on an ongoing basis as 
the plans were refined in response to additional Community and 
Technical input. 
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Top 15 Uses for Ovenell Park & Hamilton Landing 
1. Non-motorized boat launch with safe access at all tides/currents (perhaps

enlarge the drainage ditch)
2. Trails/Hub connecting to other areas
3. Informational displays and signage that shares the story of our native and

European history of the land, the farming and industrial community, and the
natural environment

4. Venue for local events such as the Farmers Market, holiday events, art
shows, festivals

5. FFA/4H program space – potentially livestock, small animals, environmental
etc

6. Education center for school programs and activities
7. River access (steps, path)
8. Large open grass areas/amphitheatre for picnics, outdoor movies, concerts

and events.
9. Wetland restoration
10. Boardwalks - around or through wetland
11. Viewing tower
12. Multi-purpose community space/conference center with kitchen,

bathroom, lobby, meeting room
13. Offices/Working Space for recording/tracking changes to park and

surrounding areas – potentially for Stanwood Parks Dept/other uses

14. A trail on the levee which provides views

15. Backyard Wildlife Habitat

8.2 PRIORITIZED USES 

To develop a prioritized list of community uses for 
Ovenell and Hamilton Parks, the Community Advisory 
Committee started with the uses identified during the 
Comparable Parks visits and added their own ideas 
based on their past experiences.   

A full list of over 50 potential uses, and the process used 
to prioritize them, is included in Appendix D.  

The top 15 uses are shown to the right. All of these – 
and much more - were included in the final Master 
Plans. 

2-45



9 OVENELL PARK MASTER PLAN 

The 15-acre Ovenell property is a former dairy farm with a long history. The site includes the old milking parlors and barns used by 
the Ovenell family for milk production. The farm was recognized in 1989 by the Washington State Department of Agriculture as a 
“Centennial Farm”.  

While there are technical challenges inherent in the property (such as wetlands, traffic access and a bisecting railway spur), the 
potential of Ovenell Park is such that it makes addressing these challenges more than worthwhile. This potential is that of creating a 
regional asset that will be a gem for all of northern Snohomish County – one that encourages community and family gatherings, 
connecting with the boundless nature that is Port Susan Bay and Skagit Bay, and honoring the history of what makes Stanwood such 
a special place to live.  

The economic implications of Ovenell Park are extraordinary. The park has the potential for hosting events, festivals, weddings, 
reunions, concerts, wetland and habitat programs, wildlife viewing, historical artifacts, educational opportunities, walking trails, 
connecting with nature and wildlife and much more. Each of these has a positive economic impact – all together they create the 
potential for a truly special place. 

The Ovenell Park Master Plan that follows is an exciting compilation of community uses, habitat restoration and conservation, and 
historical educational and preservation opportunities. Implementation will be time-consuming and costly, however the benefits will 
last for generations to come. 
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9.1 OVENELL PARK TECHNICAL CONSIDERATIONS 

The City of Stanwood contracted several studies for Ovenell Park to better understand the status of the property and the buildings. 
This information was used to provide a starting framework for the development of the Ovenell Master Plan and may be accessed on 
the City Website. 

This illustration shows the collective results 
from the following studies: 
• Structural Assessment, OAC Services,

October 2015
• Traffic analysis, Transpo Group, November

2015
• Wetlands Analysis, Confluence

Environmental, November  2015 (revised
May, 2016)

BNSF Railway Spur 
• The BNSF railway spur essentially bisects

the Park and has in the past served a major
business, Twin City Foods.

• Conversations between the City and BNSF
and Twin City Foods are ongoing.

• The implication for the Master Plan is the
need to better understand how a potential
walking path can be included along the river
and how access to a prospective boat
launch and dock can be obtained.

• These decisions will be made during the
Implementation and Design Phase.
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9.2 OVENELL PARK TRAFFIC CONSIDERATIONS 

A significant amount of time was spent by the Community Advisory Committee reviewing the Traffic Assessment conducted by the 
Transpo Group. Three options were presented and are listed below. The Committee felt that additional traffic modelling would be 
necessary in order to select an option (see traffic statement below). The City has now received additional funding of $300,000 in the 
most recent State Budget to conduct this modelling and develop a final design. The flexible design included in the Master Plan 
schematic can accommodate any of these traffic access options. 

 
 
Traffic Access Options: 

A. Extended 532 Turn Lane 

B. 532 Roundabout 

C. 104th Ave Traffic Light 

 

Community Advisory Traffic Statement 

“While the Ovenell Community Advisory 

Committee recognizes the safety and cost 

benefits of Transpo’s suggested solution (a 

roundabout), we recommend additional 

resources be allocated to better quantify 

and understand traffic impacts - for all 

options -before a final decision is made.” 
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9.3 OVENELL PARK MASTER PLAN SCHEMATIC 

The following forward-looking Ovenell Master Plan was developed by assigning the Prioritized Park Uses to the various buildings and 
areas of the park - guided by the technical considerations listed in the previous sections. A larger, and more comprehensive, 
schematic showing photos of the current buildings and areas – and potential new buildings and areas -  is included in Appendix E.  

This plan is the result of a comprehensive community process and significant background research. The plan shown on the following 
page was selected at a February 22 Community Open House as the preferred option, when compared to a plan did not include a 
boat launch. The plan adheres to the documented Grant and Technical requirements, addresses the Priority Uses and meets the 
Guiding Principles by including the following elements. Each element is described in the following pages. 

Nature 
• Wetland, Shoreline and Habitat Restoration
• Boardwalks, Trails & Viewing Tower
• Non-motorized Boat Launch & Dock
• Orchard & Demonstration Garden

History 
• Interpretive Center
• Heritage Event Barn

Community 
• Picnic Areas, Playground & Public Art
• Indoor/Outdoor Venue for Local Events
• Multi-Purpose Community Space
• Large Open Grass Area/Amphitheatre/Stage
• FFA/4H Program and Display Space
• Traffic Access & Parking
• Offices/Working Space/Lodging
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Ovenell Master Plan Preferred Option 
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9.4 OVENELL PARK MASTER PLAN DETAILS 

 
Nature 
• Wetland, Shoreline and Habitat Restoration: The river shoreline and wetland areas have the potential 

for hosting a variety of wildlife and plant life. Detailed plans will ensure that these sensitive riparian 
areas are restored and protected, for the benefit of local birds, insects, aquatic life and other wildlife. 
It is expected that the reclamation process will provide excellent volunteer and educational 

opportunities for local community groups and student organizations.  

• Boardwalks, Trails & Viewing Tower: The Ovenell portion of Old Saratoga Road – once the primary access 
to Camano Island – will be reclaimed and turned into a trail together with historical markers. In addition, 
a trail along the river will be developed, together with a Viewing Tower which will allow for birdwatching 
and viewing Leque Island and the surrounding areas. Detailed designs for the River Trail will be 
dependent on future agreements with BNSF and therefore the trail may end up on either the railway 
itself, on the river-side of the railway or on the park-side of the railway. The River Trail and Saratoga Trail 
will both be connected to the wetlands via boardwalks, which will allow for enjoyment of this major 
component of Ovenell Park. 

• Non-Motorized Boat Launch & Dock: An access road, parallel to Highway 532, will lead to a 
Non-Motorized Boat Launch and a small parking area for unloading kayaks, canoes and paddle boards.  
An additional dock will be located further east to allow for visiting watercraft. It is important to note that 
the Washington Department of Fish and Wildlife (WDFW), together with the Stillaguamish Tribe, are 
performing Hydrological Modeling of this area. Once this is complete, the complex interaction of tides, 
river fluctuation and shifting deposits will be better understood and will guide the detailed design of 
these important features.  
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• Orchard & Demonstration Garden: The apple orchard behind the existing farmhouse/garage will be 
rehabilitated - – it is possible that this can be performed by the SHS Horticulture Team together 
with local volunteers. The trees are in good shape and are bearing fruit – excellent for future cider 
pressing! A demonstration garden for historical grains, vegetables and flowers is also planned near 
the house/garage.  

History 
• Interpretive Center: The agricultural, environmental and cultural heritage of the Stanwood-Camano 

area will be celebrated in the 15,000 square foot barn which runs perpendicular to Highway 532. The 
space is large enough to display antique farm implements and potentially have educational displays 
and hands-on opportunities for families and students. It is unclear at this stage if the building will be 
remodeled or rebuilt.  

• Heritage Event Barn: The smaller (4,000 sqft) of the two wooden barns will be rebuilt into an event 
Barn – while retaining a Heritage Barn “look”. This space is intended for small concerts, family 
reunions, weddings and other events.  
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Community 
• Picnic Areas, Playground & Public Art: The large grassy area parallel to Highway 532, and next to 

the boat launch access road, will be set aside for family activities and will include a playground 
and picnic areas. In addition, Public Art will be installed at key points throughout the park.  

• Indoor/Outdoor Venue for Local Events: The largest building (17,000 sqft) will be 
transformed into an indoor/outdoor community event space for use by the Farmer’s 
Market, Art Festivals, Community Gatherings as well as regional uses.  

• Multi-Purpose Community Space: A portion of the above building will be enclosed and 
will include restrooms, a kitchen and a meeting room. 

• Large Open Grass Area/Amphitheatre/Stage: With the exception of the Heritage Event Barn, all of the 
remaining wooden dairy buildings will be removed and will be replaced by a large open grassy space 
that can be used as an amphitheatre or as an additional event space (potentially with temporary tents 
or kiosks). In addition, a portable stage may be set up for weddings, concerts or plays. 

• FFA/4H Program and Display Space: The unfinished metal shed next to the parking lot is designated 
for use by the Stanwood High School Future Farmers of America and/or the local 4H or other youth 
agricultural organizations. The intention is to provide space for their programs as well as the 
opportunity for sharing these with the community.  

• Offices/Working Space/Lodging: The current farmhouse and garage will be remodeled and/or 
rebuilt into office space for use by the Stanwood Parks Department and other regional partners.  
The potential for adding a small lodging space onto a second floor – for use during weddings or by 
a caretaker – will also be considered.  

• Traffic Access & Parking: As mentioned, the final traffic access design is still to be determined. 
The parking lot, currently designed to accommodate approximately 60 -100 cars, will need to 
be paired with offsite festival and event parking. 
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10 HAMILTON LANDING MASTER PLAN 

Hamilton Landing is a 2-acre parcel located off of 98th Ave and adjacent to the Stillaguamish River. While it is smaller than the 15-
acre Ovenell Park, it has an abundant history as a former lumber mill and therefore as an industrial influencer of Stanwood’s 
economic development. The iconic Hamilton Smokestack was built in 1927 to elevate the smoke from the burning refuse so it 
wouldn’t blow into town. The smokestack is still visible from Highway 532 all the way through Stanwood, and many children and 
adults alike delight in observing the lighted decorations, hung by the Stanwood Lions Club, at intervals throughout the year. 

The Hamilton property is one of the few locations where residents and visitors can access the Stillaguamish River and view the 
unique marine estuary created by the confluence of the Stillaguamish River with Port Susan Bay and the surrounding tidal lands.  
There are territorial views of Port Susan Bay, Camano Island and the Olympics and the surrounding river properties are rich with 
birds and other wildlife. 

An unexpected feeling of tranquility belies its location behind several businesses located along highway 532. It is located across the 
river from the former Matterand Farm, now renamed Zis-A-Ba and owned by the Stillaguamish Tribe. An old dock is still located on 
the property, along with several additional remnants of the Hamilton Lumber Mill such as a “Bunker” and “Beehive Burner”.  
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10.1 HAMILTON LANDING TECHNICAL & TRAFFIC CONSIDERATIONS 

While a formal wetlands study or traffic analysis have not been completed for the Hamilton property, there are several technical 
considerations that were taken into account as the Hamilton Landing Master Plan was developed. 

 Hamilton Landing Technical Considerations 

• Stanwood Lions Club retains the right to 
hang seasonal decorations on the 
smokestack in the purchase agreement 

• 98th Ave Intersection is designated “Service 
Level E”, which does not comply with City 
requirements 

• Wetlands may exist in the center of the 
property 

• Coastal Bank and the City are negotiating a 
property swap on the north side of Irvine 
slough 

• Transocean currently leases the right to use 
the boat launch at the outflow of Irvine 
slough 

• The slough outflow can be very turbulent at 
times, making it potentially dangerous for 
launching non-motorized craft 

• The property has flooded as recently as 
March 2016 
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10.2 HAMILTON LANDING MASTER PLAN SCHEMATIC 

The following Hamilton Landing Master Plan was developed by considering the Guiding Principles, along with the complementary 
uses already assigned to Ovenell Park. Guided by the technical considerations listed in the previous section, the Community Advisory 
Committee leveraged the surrounding beauty of the site along with its significant 
historical features. 

While the economic implications of Hamilton Landing are less significant than 
Ovenell Park, they are still evident. The park has the potential for hosting 
community and family events, wildlife viewing, historical educational 
opportunities, walking trails, connecting with the river, nature and surrounding 
wildlife. Each of these has a positive economic impact and can draw local and 
regional visitors – especially when combined with Ovenell Park.  
 
Hamilton Landing Master Plan Elements 

As with Ovenell Park, the Guiding Principles for Hamilton Landing are Nature, History and Community. The Master Plan includes 
elements in each of these vital categories, which are listed below and described further in the following pages. 

Nature 
• Walking trails  
• Gated Boat Launch  
• Open Space  
• Restored Dock + Covered Kiosk 
• Seasonal Non-Motorized Boat Launch Ramp  

 

History 
• Industrial Heritage Plaza  
• Restored/Converted burner and bunker buildings  
 

Community 
• Parking   
• Playground 
• Restroom  
• Picnic Area 
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Hamilton Landing Master Plan  
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10.3 HAMILTON LANDING MASTER PLAN DETAILS 

Nature 
• Walking trails: Two walking trails will be included in Hamilton Landing. The River Frontage 

Trail will extend from the parking area towards the Industrial Heritage Plaza, across Irvine 
Slough and then along the river. The Irvine Slough Trail will lead back from the river, along 
the north side of the slough and connect with 98th Ave. ADA requirements will be included 
as these trails are designed.  

• River Frontage and Open Space: The existing river frontage will be reclaimed and converted 
into a riparian habitat. In addition, identified wetlands will be restored and open space 
created.  

• Gated Boat Launch: The current boat launch is located next to the Irvine Slough outflow, which 
can frequently cause significant turbulence. For safety reasons, it will be gated off and will be 
used for emergency purposes. The Fire District and other emergency personnel will have access 
keys.  

• Restored Dock + Covered Kiosk: The current dock is in significant disrepair and will be 
replaced. A small fishing area will be included along with a covered kiosk for shelter and 
information.  

• Seasonal Non-Motorized Boat Launch Ramp: Hamilton Landing has flooded as recently as 
March, 2016. Therefore a non-motorized hand-launch ramp will be seasonal in design so 
that it can be removed for the late fall, winter and early spring.  
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History 

• Industrial Heritage Plaza: The industrial heritage of the site will be celebrated in 
an Industrial Plaza which will include the iconic Hamilton Smokestack, the 
existing “bunker” building and a re-built “Beehive Burner”.  Each of these 
buildings will be secured and will include historical signage and other displays. 
The local Lions Club will have access to the “Beehive Burner” for storage of their 
smokestack decorations and equipment. In addition, a viewing platform may be 
added to the “Beehive Burner”. 

 
 
 
Community 

• Parking: The parking area will accommodate approximately 30 cars – with some 
additional parking available in a designated “Lions Club” parking lot (which can be 
gated off when necessary). A separate entrance and exit will be included for the 
parking area.  

• Playground/Picnic Area: A small playground will be included in the open space – 
as will picnic spaces. 

• Restroom: A restroom building will be designed in conjunction with the dock and 
will be ADA accessible. 
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11 OVENELL PARK & HAMILTON LANDING CONNECTIVITY 

One of the most exciting aspects of Ovenell Park and Hamilton Landing is the potential to connect the two parks via walking trails. 
The following schematic shows two potential connectivity options. The City of Stanwood is currently developing a Non-Motorized 
Trails Plan, which will consider and plan for these potential trails options. 

Short-Medium Term 
• Takes advantage of existing City sidewalks

Longer Term/Aspirational 
• A future riverwalk which could potentially extend behind

Twin City Foods
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Budget & Timeline: BY THE NUMBERS 

1. Timeline: 10 Years
2. # Capital Elements: 53

(Hamilton 24 + Ovenell 29)
3. # Capital Element Categories: 6

(Community, Greenspace, Trails,
River Access, Buildings, Traffic)

5. Phases
1. PHASE 1: 2016 – 2018, $9.06 M

Clean Up, Site Security & Early Public
Use

2. PHASE 2: 2019 – 2021, $13.164 M
Establish Wetlands, Trails & River
Access, Start Construction

3. PHASE 3: 2022 – 2025, $4.8 M
Building Construction & Final Traffic
Access

12 IMPLEMENTATION BUDGET & TIMELINE 

A high-level Implementation Budget and Timeline was developed for both parks by 
following these steps:  

1. Create a list of all Capital Elements for each park (buildings, trails, parking,
etc)

2. Estimate costs for each element based on past City Staff and Architectural
experience

3. Place each element on a calendar and developed phases
4. Review and update with Technical Advisory and Community Advisory

While this is necessarily a preliminary framework, it does provide a starting point 
for future activities such as Grant Applications, Partnerships and Immediate Next 
Steps. The detailed Budget, Phasing and Timeline Spreadsheets are included in 
Appendix F. 
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12.1 POTENTIAL FUNDING & RESOURCES 

While the estimated budget for implementing Ovenell Park and Hamilton Landing is significant, there are many funding 
opportunities at the Federal, State and County levels as well as from Corporations, Foundations, Families and the local community. 
Following is a list of potential funding sources: 

Federal, State & Local Grants  
• ALEA 
• WWRP 
• Other RCO 
• Surface Transportation Funding (STP) 
• Transportation Improvement Board (TIB) 
• WDFW 
• Community Development Block Grant 
• Snohomish County 
• Snohomish County Tourism (TPA) 
• Legislative Proviso 
• State Budget Allocations 
• National Endowment for the Arts 
 
Foundations 
• DV & Ida J McEachern Charitable Trust 
• Brandt Foundation 
 
Naming Opportunities 
• Buildings & Docks 
• Trails 
• Kiosks 
• Benches/Viewpoints 
• Trees 

Organizations 
• Puget Sound Regional Council 
• Northwest Marine Trade Association 
• Ducks Unlimited 
• Nature Conservancy 
• Washington Kayak Club 
• Audubon Society 
• Solar Grants 
• Americorps 
• Northwest Straights Commission 
• Puget Sound Nearshore Ecosystem Restoration 

Project 
• Snohomish County Marine Resources Commission 
• Adopt A Stream 
• Sound Salmon Solutions 
• United Way Connect To Nature 
 
Other 
• Wetland Mitigation (from other developments) 
• Businesses 
• Families/Individuals 
• Community Participation 
• In-Kind Gifts (materials, skills, labor etc) 
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12.2 POTENTIAL PARTNERSHIPS 

One of the Master Plan’s Guiding Principles is that the parks are to be “maintained through community partnerships and programs - 
and are designed for safety, low maintenance and low operating costs”. During the development of the Master Plan, a conscious 
effort was made to reach out to potential partnering organizations. These parks provide a unique opportunity to partner with local 
and regional organizations in the development and maintenance of the parks.  For example, the proposed office space at Ovenell 
Park could house a regional organization, who in turn could implement and manage on-site programs that benefit the local 
community and help to maintain the park. 

The following organizations have been involved to date and have expressed interest in some level of partnership:  
 

• Snohomish County Conservation District 
• PUD 
• Stanwood Area Historical Society 
• Port Susan Farmers Market 
• Stillaguamish Tribe 
• Washington Water Trails Association 
• Stanwood-Camano School District 
• Stanwood Chamber of Commerce 
• Camano Island Chamber of Commerce 
• Stanwood Lions Club 
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12.3 IMPLEMENTATION STRUCTURE & RESOURCES 

Collaboration will be the key to successfully implementing both of these tremendous park plans. As outlined in the graphics below, 
the City of Stanwood, the local community and regional partners each have a role to play. The most critical aspect will be engaging 
key partners in the development and operation of these two parks – as shown in green. 
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12.4 IMMEDIATE NEXT STEPS 

Maintaining the momentum generated by the inclusive and collaborative Master Planning process will be a key factor in bringing 
these plans to fruition. The following steps are recommended in order to obtain early funding, demonstrate progress, and keep 
volunteers and expert resources engaged. 

1. Apply for ALEA and WWRP Grants in May, 2016 for potential funding in 2017 

2. Form a Friends of Stanwood Area Parks Volunteer support organization that can maintain volunteer momentum,  start 
hosting work parties and start fundraising 

3. Form an Implementation Advisory Committee to review the implementation plans in detail , adjust where necessary and 
engage regional and community partners; develop a strong sense of where funding could come from for each park 
element 

4. Prepare Communication Materials and give presentations to local organizations and business groups 

5. Host Clean Up Work Parties to start preparing the sites 
for tours and to cut back invasive plants 

6. Build/Install Information Kiosks & Signage for public 
tours 

7. Organize “Last Saturday” Tours for the summer (June 
25, July 30, Aug 27, Sep 24, Oct 29) 
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13 APPENDICES 

The following appendices contain supporting data for the Ovenell Park and Hamilton Landing Master Plans: 

13.1 A: OPEN HOUSE FEEDBACK 

13.2 B: COMPARABLE PARK TOUR NOTES & RESULTS 

13.3 C: GUIDING PRINCIPLES PROCESS & RESULTS 

13.4 D: PRIORITY USES PROCESS & RESULTS 

13.5 E: OVENELL PARK DETAILED SCHEMATIC 

13.6 F: BUDGET & TIMELINE DETAILED SPREADSHEETS 
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 14 6  N  Ca n a l  S t ,  S u i t e  11 1    Sea t t l e ,  W A  98 103    w ww .c on f env .com  

To: Ms. Patricia Love, City of Stanwood 

From: William Kidder, Project Biologist III 
Chris Soncarty, Managing Senior 

Date: March 16, 2022 

Re: Proposed Ovenell Park Site Critical Areas Study 2022 Update 

Enclosure: Figure 1. Proposed Ovenell Park Wetlands 

This memorandum documents our current assessment of observed critical areas present on the 
proposed Ovenell Park site in the City of Stanwood, WA. Confluence biologists visited the site 
on March 2, 2022 to perform a critical areas investigation of the site. Confluence determined 
wetlands in accordance with the methods and parameters defined by the U.S. Army Corps of 
Engineers (Corps) Wetland Delineation Manual (Corps 1987) and the Corps of Engineers 
Wetland Delineation Manual: Western Mountains, Valleys, and Coast Region Regional 
Supplement (Corps 2010). 

Confluence confirmed the results of the prior Critical Areas Study Ovenell Site dated July 26, 
2016, prepared by Confluence for the City of Stanwood. Site conditions west and south of the 
drainage ditch bisecting the center of the property from approximately east to northwest 
continue to be dominated by wetlands on both sides of the railroad tracks. These areas are listed 
as Wetland A and Wetland B in the 2016 Report and in the attached Figure 1.  

It should be noted that the east half of Wetland A, between the railroad tracks and the drainage 
ditch is a wetland mosaic, with small pockets of upland hummocks interspersed within the 
wetland. While these upland hummocks may provide some feasible options that could be 
incorporated to provide park amenities by the landscape architect during project design 
development, delineating these upland hummocks within the wetlands may also prove 
challenging. Close coordination between the landscape architect and the wetland delineator is 
highly recommended if incorporating upland hummocks into a project design is of interest. 
Wetland A and to a lesser extent Wetland B have restoration or enhancement potential to offset 
direct wetland impacts that may result elsewhere on the Ovenell site. 

The east-west drainage ditch through the center of the property and the ditch along the State 
Route 532 Stillaguamish River bridge approach fill prism remain present on-site and drain to 
the previously documented tide gate at the northwest corner of the property. 

ATTACHMENT C
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Ms. Patricia Love 
March 16, 2022 

w w w . c o n f e n v . c o m page 2 of 3 

Confluence identified two additional small wetlands on the Ovenell site mapped as upland in 
2016.  These wetlands are identified as Wetland C and Wetland D on Figure 1. Both wetlands 
are Category IV palustrine emergent wetlands situated in very shallow depressions amongst 
the original structures and driveways that contained standing water during the 2022 wetland 
investigation. Wetland C is an approximately 2,500 square feet immediate west of the remaining 
dairy barn with pooling water that cannot infiltrate through the dense clay loam soils and does 
not drain across the adjacent higher elevation concrete surfaces. Wetland D is approximately 
11,000 square feet with surface saturation over dense clay loam soils located at the northeast 
corner of the Ovenell site, adjacent to the self-storage facility. Site conditions during the 2016 
wetland delineation were dry. The delineators in 2016 were relying on hydrology indicators in 
lieu of the direct observation of wetland hydrology during the growing season.  In April 2016, 
there were nine days of rain (five days of precipitation prior to the delineation on April 21), 
compared to a monthly average of 12 days of rain in April. In 2022, the two days in March prior 
to the delineation were raining and the last three days of February saw significant rainfall. 
During the 2022 wetland delineation, the Ovenell site had sufficient hydrology present 
throughout the study area to directly observe the depth and extent of surface water, soil 
saturation, and the shallow groundwater table to better identify and define the extent of 
wetland hydrology. 

Minor adjustments to the Wetland A and Wetland B buffer widths are proposed by the 2022 
wetland investigation. Wetlands A and B are located within the 200-foot shoreline jurisdiction 
and receive their buffers in accordance with the City’s Shoreline Master Program (SMP) 
wetland buffer dimensions. The Wetland A buffer would decrease from 50 feet to 40 feet in 
accordance with the current SMP. Based on Confluence’s interpretation of the current SMP 
wetland buffer table, the (category II estuarine wetland) Wetland B buffer would decrease from 
135 feet to 110 feet based on a calculated moderate habitat score. 

The City updated their fish and wildlife habitat conservation area (FWHCA) code since the 2016 
investigation. Stream buffer dimensions appear to have changed. Ditches A and B were defined 
as Type 2 waters and received 150-foot buffers in the 2016 Report. During the 2022 
investigation, the waters met the Type F or Type 3 water. Based on Confluence’s interpretation 
of the current FWHCA code, the ditches receive a 100-foot stream buffer. 

Site development in and around wetlands, surface waters, and regulatory buffers must typically 
follow the mitigation hierarchy of avoidance and minimization of impacts as priorities. 
Unavoidable impacts to wetlands will require permitting at the federal, state, and local levels 
and will trigger compensatory mitigation for lost wetland area and functions. Wetland A and to 
a lesser extent Wetland B contain degraded wetland habitat conditions. Both wetlands could 
provide restoration or enhancement potential to offset any direct wetland impacts that may 
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Ms. Patricia Love 
March 16, 2022 

w w w . c o n f e n v . c o m page 3 of 3 

result from development of the proposed Ovenell Park. If the City chose to maximize the 
Ovenell site use north of the driveway by filling Wetland C and/or Wetland D, there is a surplus 
of habitat enhancement potential in Wetland A and to a lesser extent Wetland B on the Ovenell 
site. 
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Figure 1. Proposed Ovenell Park Wetlands
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